

Wayne County Public Schools, NC - Realignment Study Timeline

The following is the timeline for the upcoming realignment study, which includes anticipated meeting dates:

Process & Timeline for Realignment Study									
	March '19	April '19	May '19	June '19	July '19	Aug. '19	Sept. '19	Oct. '19	Nov. '19
<i>Data Collection</i>									
<i>Data Analysis / Assimilation</i>									
<i>Internal Logistics Planning with district</i>									
<i>Grade Cohort Adjustment Feasibility Testing</i>									
<i>Background Report Development</i>									
<i>Baseline Options Development</i>									
<i>Public Information Session #1: Present Project Process, Criteria, Timeline, and Realignment Objectives to Community. Information meeting to public, without public comments.</i>				6/18					
<i>Planning Team Meeting 1</i> <i>- Review Background Data, Introduce Baseline Options</i>				6/19					
<i>Planning Team Meeting 2</i> <i>- Discuss Background Data & Baseline Options, Q&A</i>					7/8				
<i>Planning Team Meeting 3</i> <i>- Options Development, Prepare for Public Information Session #2</i>						8/1			
<i>Public Information Session #2: Present Preliminary Realignment Options to Community for Comment/Feedback</i>						8/27			
<i>Planning Team Meeting 4</i> <i>- Review public input, modify options</i>							9/16		
<i>Planning Team Meeting 5</i> <i>- Finalize Recommendations & Prepare for Board Presentation</i>								10/14	
<i>Presentation of Final Recommendations to the Board of Education</i>									11/25